

BILL NO. S-75-06-15.


SPECIAL ORDINANCE NO. S- 121-75

AN ORDINANCE approving Change Orders Nos. 1 in connection with Beacon-Vance-Hobson Feeder Main Phase II and Maysville Road Feeder Main

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Orders Nos. 1 to Clow Corporation in connection with the Beacon-Vance-Hobson Feeder Main in the amount of \$5,866.92 and in connection with Maysville Road Feeder Main in the amount of \$2,758.50, as set out in the specifications, are hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: _____

Charles W. Tatum
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.
Passed (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	✓				
HINGA	✓				
KRAUS	✓				
MOSES	✓				
NUCKOLS	✓				
SCHMIDT, D.				✓	
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

Date: _____

Charles W. Tatum
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution, No. 2-121-75 on the 24th day of June, 1975.

ATTEST:

(SEAL)

Charles W. Tatum
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of June, 1975, at the hour of 10:00 o'clock A. M., E.S.T.

Charles W. Tatum
CITY CLERK

Approved and signed by me this 25th day of June, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

James Stier
MAYOR

Bill No. S-75-06-15

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Orders Nos. 1 in connection with Beacon-Vance-Hobson Feeder
Main Phase II and Maysville Road Feeder Main.

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance PS PASS.

Paul M. Burns - Chairman

Donald J. Schmidt - Vice - Chairman

Winfield C. Moses, Jr.

William T. Hinga

Eugene Kraus, Jr.

Paul M. Burns
D. Schmidt

William T. Hinga
Eugene Kraus, Jr.

DATE 6-24-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Public Works Date May 22, 1975
From D. L. Foland
Subject Change Orders #1
Beacon-Vance-Hobson Feeder Main, Contract 74-XP-2(A)
and
Maysville Road Feeder Main, Contract 75-XP-6(A)

COPIES TO:

Attached are originals of the above referenced Change Orders for your execution. We understand that the original Contracts with Clow Corporation covering these two projects have been returned to the Board. The Change Orders cover materials for which we did not include items in our bids, due to the fact that the Contract could have gone pre-stressed concrete pipe, or ductile iron pipe; and had it gone pre-stressed the pipe supplier could not have furnished the materials covered in these Change Orders. Therefore, these Change Orders are now in order and should be executed to cover all the materials that will be necessary on these two projects.

You will recall that this was pointed out in our original memo recommending the awards of these Contracts.


Recommended by:

D. L. Foland
D. L. Foland, P.E.
Chief Water Engineer

Approved by:

Ron Bonar
Ron Bonar, P.E.
City & Managing Engineer

DLF/iw
Attachment (to be returned)



5/29/75
62-102-1T
5/27/75
6/1/75

CHANGE ORDER

Change Order No. 1
 Project No. 75-XP-6 (A)
 Name of Project Maysville Road Feeder Main
 To: CLOW CORPORATION, ATTN: MR. JAMES BUTLER
 (Contractor)

Resolution No. ---
 Board Order No. 135-74
 Date April 10, 1975

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
	9 ea.	6" M.J. Anchoring 90° Ell, C/L	67.00		\$ 603.00
	11 ea.	6" x 21" Anchor Pipe, C/L	65.00		715.00
	10 ea.	6" AWWA J.J. Gate Valve w/			
		ITG and retainer clands	144.05		1,440.50
Total Decrease					
Total Increase					\$2,758.50
Net (Decrease) (Increase)				Contract Price	\$2,758.50

The sum of \$ 2,758.50 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 79,261.94
 Current Contract Price Adjusted by Previous Change Order \$ 79,261.94
 New Contract Price Including This Change Order \$ 82,020.44

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: J. L. Holand (Chief Water Engineer) Date April 21, 1975
 Accepted by: James P. Butler (Contractor) Date April 30, 1975
 CLOW CORPORATION
 Approved by: Ronald L. Brown (City Engineer) Date May 23, 1975
 Approved by: Carl E. O'Neal (Owner) Date June 4, 1975

Attested by: Earl L. Smith (Clark) Date June 5, 1975

CHANGE ORDER

Change Order No. 1
 Project No. 74-XP-2 (A)
 Name of Project Beacon-Vance-Hobson Feeder Phase II
 To: CLOW CORPORATION, ATTN: MR. JAMES BUTLER
 (Contractor)

Resolution No. --
 Board Order No. 130-74
 Date April 10, 1975
 Work Order No. 63253

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		See attached list of materials			\$5,866.92
Total Decrease					
Total Increase					\$5,866.92
Net (Decrease) (Increase) Contract Price					\$5,866.92

The sum of \$ 5,866.92 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>325,289.39</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>325,289.39</u>
New Contract Price Including This Change Order	\$ <u>331,156.31</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: J. L. Holand (Chief Water Engineer) Date April 21, 1975
 Accepted by: James P. Butler (Contractor) Date April 30, 1975
 Approved by: Donald J. Bonar (City Engineer) Date May 23, 1975
 Approved by: Carl E. O'Hara (Owner) Date May 29, 1975

Attested by: Carl E. O'Hara (Clerk) Date May 29, 1975

Change Order No. 1

Resolution No. --

Board Order No. 130-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Additional materials not on original bid documents.
required to completely construct project in accordance with plans. These
materials were intentionally left off in order to secure competitive alternate
material bids for Ductile Iron and Prestressed Concrete Pipe. Prestressed
concrete pipe manufacturer would not have been able to submit complete bid if
these materials were included in original bid documents.
Cost of this change included in \$15,000 misc. piping and material item noted
in recommendation of award and Engineer's Report for PSCI hearing.

2. Will proposed change alter size of the project? Yes No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

No additional affect on operation or maintenance as a result of this change.

T. L. Atherton

T. L. Atherton,

Project Engineer

Change Order No. 1

Resolution No. --

Board Order No. 135-74

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Additional materials not on original bid documents,
required to completely construct project in accordance with plans. These
materials were intentionally left off in order to secure competitive alternate
material bids for Ductile Iron and Prestressed Concrete Pipe. Prestressed
concrete pipe manufacturer would not have been able to submit complete bid if
these materials were included in original bid documents.
Cost of this change included in \$15,000 misc. piping and material item noted
in recommendation of award and Engineer's Report for PSCI hearing.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

No additional affect on operation or maintenance as a result of this change.



T. L. Atherton,

Project Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance #3763

S-95-06-15 ✓

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Orders No.1 of Clow Corporation on contract covering materials for the Beacon-Vance-Hobson Feeder Main, Phase II known as Contract 74-xp-2 (A) in amount of \$5,866.92, and Maysville Road Feeder Main known as Contract 75-xp-6 (A) in amount of \$2,758.50. The change is necessitated because items were deliberately omitted from Bid Document in order to allow for more competitive bids.

" See Attached Information"

EFFECT OF PASSAGE Effect proper installation

EFFECT OF NON-PASSAGE Improper installation

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$8,625.42 to Water Utility

ASSIGNED TO COMMITTEE _____

*City Utilities
Section*